
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:48 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 410 Date: 18-Feb-2014 Tuesday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 05:00 Over Time: 01:00

Const Calendar Day: 624

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, cool, rain after midnight.

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830-0900. Mechanical subcontractor coordination meeting 100-1130. Track progress
of FWS night work from 2000 on 2/18/2014 to 0400 on 2/19/2014. Misc. MEP paperwork and write diaries.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Mechanical Piping

The FWS crew, including Josh Johnson spent 4 hours of the shift working on the connection of the SAS 2
1/2" DW and 4" CA lines and the Skyway lines at PP 128 of the south barrier of the WB bridge. This is
extra work, as directed in RFI 3451, because the Skyway piping is offset from the SAS piping. The work
was performed from a night closure on the #1 lane of the WB bridge.

The second 4 hours, FWS worked on cutting back the 6" CCSF reclaimed water line at PP 128, and
grooving the 12 " CCSF Water Main in place with a rented grooving machine. This work is to install a
victaulic fitting for the water main connection to the Skyway water main per the direction given in RFI 3825.

I inspected the work from 2000 to 2200 on 2-18-2014, and Mahmoud Khandaghidadi for the rest of the shift.

The crew worked from a night closure on the #1 lane of the WB bridge. The crew arrived at Pier 7 at 2000,
mobilized for approximately 1.5 hours, then arrived at PP 128 at 2130. The crew worked until 0200 on
February 19, then spent approximately 1 hour demobilizing to Pier 7 and stowing their gear. The pipe
fitter's union contract gives the crew shift differential pay, and 8 hours of pay for 7 hours of work for
working at night.

The crew used a welder (Red D Arc Welder # FWS 23), a 2 KW generator, a rental Hertz Rental Magnum
Light tower, a towed porta-potty, and air compressor, and two F150 and one Ford Ranger trucks for this
work

001 0-MSI-EFA.187
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The air compressor was idle for 4 hours during the carbon steel pipe work. In addition, a WECH grooving
cutting machine was used to groove the ends of the Skyway 12" DIP water main.
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